

End of Sprint PO Checklist - Sprint4

09/11/2026

- Story points completed
- Stories moving back into backlog
- Unit Test Cases for completed java code
- Integration Tests (across components)
- Angular Spec based Tests
- Spring Boot / REST API Test Cases

- Spot Code Check (javadoc, lint, etc)
- PRs for associated feature branches
- Updated ReadMe (architecture, ERD Link)

- Clean Jenkins Run (up against main branch)

- Security (code, PII, data, etc)
- Architecture (code size, number of components, etc)

- UML Entity and Sequence Diagrams

LeBron

Architecture

**Authentication and Authorization will be in separate NestJS.

Jenkins Run -

Clean Jenkins Run with Unit tests and successful docker compose up and down

Unit Test Cases -

Successful runs for JUnit or Angular

Postgres runs or just docker compose for now?

Readme

Looks good.

Need ERD Diagram for table, have included SQL.

PRs

Commit messages not following required convention.

(Fix: Feat:, etc)

Java Code

No Story IDs in java or angular code to backtrace to feature.

Need to see generated javadoc.

Leap Laugh Love

Architecture

**Authentication and Authorization will be in separate NestJS.

**seeding data from named volumes

Update with hibernate/JPA

Jenkins Run -

Docker opens port 8080 which on Linux is Jenkins

Unit Test Cases -

JUnits prepped for authentication process

Need some Unit tests for mocking out data source.

Integration tests look good

Did see docker compose run (up and down)

Readme

Need to add architecture info, build info, etc
(LeBron good example)

Need ERD Diagram for table, have included SQL.

PRs

Commit messages not following required convention.
(Fix: Feat:, etc)

Java Code

No Story IDs in java or angular code to backtrace to feature.

Provided test cases but unable to validate them due to failure in Jenkins Pipeline

Lil Leap - <https://github.com/juliawiecek/lil-leap>

Architecture

**Authentication and Authorization will be in separate NestJS.

Jenkins Run -

Clean Jenkins Run

(Define in Jenkins Env)

POSTGRES_PASSWORD: \${DB_PASSWORD}

Unit Test Cases -

JUnits prepped for authentication process

Unable to validate Postgres runs due to env variables

Readme

Need to add architecture info, build info, etc

(LeBron good example)

Need ERD Diagram for table, have included SQL.

PRs

Commit messages not following required convention.

(Fix: Feat:, etc)

Java Code

No Story IDs in java or angular code to backtrace to feature.

Provided test cases but unable to validate them due to failure in Jenkins Pipeline

Dua Lipa

Architecture

**Authentication and Authorization will be in separate NestJS.
Add Hibernate/JPA as part of architecture.

Maven3 - is it required? Update readme with required dependencies

Jenkins Run -

Some of the SQL tests failed via Hibernate/JPA
Constraint failures

Unit Test Cases -

Unit Test for Auth Controller
Need unit tests for other Java Classes

Readme

Need to add architecture info, build info, etc
(LeBron good example)

Good ERD Diagram for tables, have included SQL.
Need to link into the main README.md

PRs

Commit messages not following required convention.
(Fix: Feat:, etc)

Java Code

No Story IDs in java or angular code to backtrace to feature.
Javadoc Skeleton generated

